

EAGLE Jira Status Report — 2026-05-08

Source: `https://tracker.nci.nih.gov` project `EAGLE`, 319 total issues. **Method:** pulled all issues via REST; cross-referenced each open issue against `git log --grep EAGLE-` and `git grep EAGLE-` across `server/`, `client/`, and `tests/`. Strict signal = explicit `EAGLE-N` reference in a commit message. Weak signal = file-only reference. Excludes 67 nightly-triage auto-tickets (separate cleanup).

Top-line

Bucket	Count
Total in EAGLE project	319
Nightly-triage auto-tickets (filtered out)	67
In scope (non-nightly)	252
↳ Closed in Jira (Done / Cancelled)	85
↳ In Progress	7
↳ Open + commit explicitly references it (likely-done, Jira hygiene gap)	13
↳ Open + only test/spec file references it (weak signal)	4
↳ Outstanding (no code/commit evidence)	150

In Progress (7)

Key	Summary
EAGLE-38	Define Git Branching Strategy and PR Workflow
EAGLE-39	Audit and Standardize Repository Folder Structure
EAGLE-40	Review and Harden .gitignore for Multi-Tenant Repo
EAGLE-41	Implement Git Hooks for Code Quality Gates
EAGLE-44	Implement session persistence for Strands agents using custom DynamoDB SessionMa...
EAGLE-48	Replace sync <code>Agent()</code> call with <code>stream_async()</code> for real-time SSE token streaming
EAGLE-78	Use knowledge base as the only source unless external lookup is required

Note: EAGLE-38 through EAGLE-48 all have closing commits (`f80e3d2`, `60c2950`, `c9d8563`) — they're effectively done in code. Only the Jira status hasn't been advanced. See "Likely-done" section below.

Likely-Done (commit explicitly references issue, but Jira still open) — 13

These should be closed in Jira after a quick verification.

Key	Status	Closing commit	Summary
EAGLE-32	To Do	<code>f80e3d2</code>	Risk-Trigger-Based Specialist Agent Routing

Key	Status	Closing commit	Summary
EAGLE-37	To Do	f80e3d2	Per-Acquisition Token Cost Tracking and Budget Guardrails
EAGLE-38	In Progress	f80e3d2	Define Git Branching Strategy and PR Workflow
EAGLE-39	In Progress	f80e3d2	Audit and Standardize Repository Folder Structure
EAGLE-40	In Progress	f80e3d2	Review and Harden .gitignore for Multi-Tenant Repo
EAGLE-41	In Progress	f80e3d2	Implement Git Hooks for Code Quality Gates
EAGLE-44	In Progress	60c2950	Strands DynamoDB SessionManager
EAGLE-48	In Progress	c9d8563	Strands <code>stream_async()</code> SSE streaming
EAGLE-72	To Do	2b0fc04	Q2 KB search — GAO B-302358
EAGLE-73	To Do	2b0fc04	Q3 KB search — Bona Fide Needs
EAGLE-74	To Do	1bb4c46	Q4 KB search — fair-opportunity exceptions
EAGLE-76	To Do	4391ff2	Q5 KB search — SBIR protest debriefing
EAGLE-254	To Do	9b313e3	research tool latency variance + retrieval drift

Outstanding (150) — by theme

Theme breakdown

Cluster	Count	Notes
User feedback (auto-created)	52	38 general, 7 praise, 5 bug, 2 suggestion
Document generation	13	SOW/IGCE/J&A/etc. ergonomics + edge cases
Use cases	7	UC-3 sole source, UC-9 data rights, UC-10 IGCE complex, etc.
Knowledge base	5	New content + retrieval improvements
Intake flow	3	Optimization items from QA session 2026-03-10
Admin / UI	3	Header centering, package-panel rendering, modal polish
Auth	2	
Compliance	2	
Eval / test	1	
Observability	1	

Outstanding by issue type

Type	Count
Story	75
Task	61
Epic	12
Bug	2

Outstanding bugs (priority)

Key	Summary
EAGLE-57	Fix Micro Purchase Document Output
EAGLE-60	Fix Document Template Routing

Note: EAGLE-60 (template routing) intersects with PR #211 / #214 from this session — those PRs unlocked QASP/SB Review/Section 889 doc-types and surfaced template provenance, which is the "template routing" foundation. Likely partially addressed; needs verification.

Outstanding epics (12)

Key	Summary
EAGLE-3	UC-1 Create an acquisition package
EAGLE-20	Acquisition Package by Type
EAGLE-22	Technical Configuration
EAGLE-51	Strands Agents SDK Migration & Stabilization
EAGLE-54	Intake Flow Optimization (QA Session 2026-03-10)
EAGLE-66	Eagle MVP 1
EAGLE-67	Eagle MVP 2
EAGLE-75	EAGLE QA 1
EAGLE-205	Eagle QA 2
EAGLE-255	Eagle QA 3
EAGLE-271	Eagle QA 4
EAGLE-291	Eagle QA 5

The 5 "Eagle QA N" epics likely contain the 5 weekly QA-session followups; some of their child stories are in the outstanding 150.

What this session has shipped (cross-reference)

13 PRs merged today (2026-05-08). None of them carried explicit `EAGLE-N` tags in commit messages, so they don't appear in the "Likely-Done" bucket above. Linkage table:

PR	Closes Jira-side
#205 path bugs	Triage #1, #4 (nightly cluster — separate cleanup)
#206 data-validation + flakes	Triage #6, #7, #8 (nightly)
#207 LH prompt + tests	Likely intersects EAGLE-78 ("KB as source of truth") prompt-discipline work
#208 lint fix (E402)	Internal
#209 teams_notifier test refactor	Internal
#210 soft S3_BUCKET check	Internal
#211 doc-gen orphan unlock + template_id	Likely closes/advances EAGLE-60 "Fix Document Template Routing"
#212 qasp smoke scenario	Internal

PR	Closes Jira-side
#213 Tier-3 section-drift validator	Adjacent to EAGLE-60
#214 package-mode provenance fix	Adjacent to EAGLE-60
#215 matrix consistency	Internal/infra
#216 SSE watchdog (upload-button fix)	No matching Jira; new defensive layer

Recommendation: tag future PRs with `EAGLE-N` in the commit message so the strong-evidence classifier picks them up automatically.

Tests in place — coverage map

What's actively tested (from `server/tests/` and `client/tests/`):

Surface	Tests	Status
Doc-generation orphan unlock	<code>test_ai_document_schema.py::test_get_create_document_types_includes_compliance_matrix_orphans</code>	✓ Active
Section-drift validator	<code>test_doc_gen_section_drift.py</code> (4 cases + source-text guard)	✓ Active
Estimated-value parsing + Decimal	<code>test_triage_pr3.py::TestEstimatedValueCoercion</code> (9), <code>TestDynamoSafeCoercion</code> (7)	✓ Active
Haiku ranker JSON salvage	<code>test_triage_pr3.py::TestRankingJsonSalvage</code> (5)	✓ Active
Teams notifier per-call AsyncClient	<code>test_teams_notifier.py</code> (full rewrite + 3 invariant guards in <code>test_triage_pr3.py</code>)	✓ Active
Supervisor LH prompt invariant	<code>test_supervisor_prompt_invariants.py</code> (6 cases)	✓ Active
AIP behavioral LH guard	<code>test_strands_eval.py::test_143_aip_lh_exclusion</code>	✓ Active (eval suite)
5 Jira-QA Q1–Q5 evals	<code>test_strands_eval.py::test_138 – 142</code> (EAGLE-70..76)	✓ Active
Compliance matrix	<code>test_compliance_matrix.py</code> + <code>kb_matrix_analysis.py</code>	✓ Active (PR #215 made script)

Surface	Tests	Status
		tolerate ties)
Frontend Playwright E2E	client/tests/ (Playwright + e2e-judge skill)	✓ Active
Post-deploy smoke	server/tests/post_deploy_smoke.py (8 scenarios incl. new <code>qasp_orphan_unlock</code>)	✓ Active

Recommendations

1. **Quick win: close 13 likely-done in Jira.** They're ID'd in this report with the closing commit. ~15 min of Jira clicks.
 2. **Tag future PRs with `EAGLE-N`** in commit messages so this report auto-updates.
 3. **Triage the 52 feedback items** — 5 marked `bug` are highest priority. Most of the 38 `general` + 7 `praise` are probably auto-archive candidates.
 4. **Verify `EAGLE-60` status** against PR #211/#214 — likely closable.
 5. **Audit the 12 outstanding epics** — many appear to be milestone containers (MVP 1, MVP 2, QA 1–5) whose child stories drive the real work.
-

Secondary task — nightly triage cleanup

67 issues with summary `[Triage] Nightly Fix Plan - {env} - {date}`. All auto-created. Cleanup pending — see status update on that workstream.